COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 14/ 2017

ESTI MATE SUMVARY 14:51: 11
CONTI D C20791 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 20791- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 57.0 DAYS TI VE ALLOW 65 WORK DAYS
125 S ACADEMY, NB ON RAMP ACCE PERCENT TI ME: 87.69 ORI G TI VE ALLOW 65 WORK DAYS
PRQJECT NO. STMD252- 443
125 S ACADEMY, NB ON RAMP ACCE
NAVE OF RQAD:
PRQIECT COUNTI ES: EL PASO
CONTRACTOR:
TRICON 2, LLC PAY PERI OD ENDI NG 02/ 14/ 2017 DATE TI ME STARTED 07/27/ 2016
P. O Box 1330 DATE LET 06/ 16/ 2016 DATE WORK BEGAN 08/ 22/ 2016
DATE AWARDED 07/ 05/ 2016 DATE TI ME STOPPED 01/13/2017
DATE CONTRACT EXECUTED 07/ 26/ 2016 DATE ACCEPTED 01/13/ 2017
CASTLE ROCK CcO 80104 (303) 688- 9568 DATE NOTI CE TO PROCEED 07/ 27/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 799, 038. 51 PARTI Ol PATI NG $ 783, 019. 36 $ 32, 725.20
AWARD PRQJECT AM: $ 797, 000. 00 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 98. 00% TOTAL EARNI NGS 783, 019. 36 32,725.20
FUNDS AVAI LABLE: $ 16, 019. 15 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 783, 019. 36 32,725.20
TOTAL CLAI MVB: $ 0. 00 RETAI NAGE -1, 000. 00 10, 955. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 782,019. 36 43, 680. 20
LI QU DATED DANAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 782,019. 36 43, 680. 20
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 43, 680. 20

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20791 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20791-BI D ESTI MATE RUN 02/ 14/ 2017
PRQJECT: STMD252- 443 ESTI MATE NO 0005 14:51: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
10, 000. 00000 1.000 10, 000. 00

0010 202- 00037 Renoval of End Section 2. 000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0015 202- 00090 Renoval of Delineator 4. 000 4.000
EACH 0. 000 0. 00
18. 75000 4. 000 75. 00
0020 202-00220 Renoval of Asphalt Mat 152. 000 152. 200
SY -0. 200 -2.00
10. 00000 152. 000 1, 520. 00
0025 202- 00240 *Renoval of Asphalt Mat (Pl aning) 1, 708. 000 1, 708. 400
SY -0.400 -1.57
3.93000 1, 708. 000 6, 712. 44
0026 202- 00250 *Renoval of Pavenent Marking 282. 000 282. 000
SF 0. 000 0. 00
3. 00000 282. 000 846. 00
0030 202- 04002 *Cl ean Cul vert 3. 000 3. 000
EACH 0. 000 0. 00
2, 000. 00000 3. 000 6, 000. 00
0035 203- 00060 Enbanknent Material (Conplete In Place) 4,941. 000 4,941. 000
CY 0. 000 0. 00
27.50000 4,941. 000 135, 877. 50
0040 203-00100 Mick Excavation 0. 000 0. 000
CY 0. 000 0. 00
125. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng 8. 000 8. 000
HOUR 0. 000 0. 00
112. 50000 8. 000 900. 00
0050 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00

112. 50000 0. 000 0. 00



CONTI D C20791 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20791-BI D ESTI MATE RUN 02/ 14/ 2017
PRQJECT: STMD252- 443 ESTI MATE NO 0005 14:51: 11
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 203- 02330 Labor er 4.000 4.000
HOUR 0. 000 0. 00
43. 75000 4. 000 175. 00
0060 206- 00000 Structure Excavation 119. 000 119. 000
(9 0. 000 0. 00
20. 00000 119. 000 2,380. 00
0065 206- 00510 Filter Material (dass A) 18. 000 18. 000
(9 0. 000 0. 00
50. 10000 18. 000 901. 80
0070 207-00205 Topsoi | 700. 000 700. 000
(e 0. 000 0. 00
8. 75000 700. 000 6, 125. 00
0075 207-00210 St ockpi | e Topsoi l 700. 000 700. 000
(& 0. 000 0. 00
7.50000 700. 000 5, 250. 00
0080 208-00002 Erosion Log Type 1 (12 Inch) 312. 000 312. 000
LF 0. 000 0. 00
15. 63000 312. 000 4, 876. 56
0085 208- 00020 Silt Fence 1, 165. 000 1, 165. 000
LF 0. 000 0. 00
3. 75000 1, 165. 000 4, 368. 75
0090 208- 00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0095 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0100 208-00070 Vehi cl e Tracki ng Pad 2.000 2.000
EACH 0. 000 0. 00
2, 000. 00000 2. 000 4, 000. 00
0105 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
43. 75000 0. 000 0. 00



CONTI D C20791 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20791-BI D ESTI MATE RUN 02/ 14/ 2017
PRQJECT: STMD252- 443 ESTI MATE NO 0005 14:51: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0110 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
81. 25000 0. 000 0. 00
0115 208-00107 Renoval of Trash 6. 000 6. 000
HOUR 0. 000 0. 00
43. 75000 6. 000 262.50
0120 208- 00207 Erosi on Control Managenent 53. 000 48. 000
DAY 5. 000 781. 25
156. 25000 53. 000 8,281. 25
0125 210-00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00
343. 75000 1. 000 343.75
0130 212-00006 *Seedi ng (Native) 1.700 1. 700
ACRE 0. 000 0. 00
3, 750. 00000 1.700 6, 375. 00
0135 212-00032 *Soi | Condi tioning 1.700 1. 700
ACRE 0. 000 0. 00
5, 625. 00000 1.700 9, 562. 50
0140 213-00004 *Mil ching (Weed Free Straw) 0. 500 0. 500
ACRE 0. 000 0. 00
2,812.50000 0. 500 1, 406. 25
0145 213-00061 *Mul ch Tacki fier 50. 000 50. 000
LB 0. 000 0. 00
5. 00000 50. 000 250. 00
0150 216- 00042 *Soi | Retention Bl anket (Biodegradabl e Straw Coconut) 5, 635. 000 5, 635. 000
SY 0. 000 0. 00
7.50000 5, 635. 000 42, 262. 50
0155 304- 06007 Aggregate Base Course (Cl ass 6) 849. 000 849. 200
CY -0. 200 -7.89
39. 44000 849. 000 33, 484. 56
0160 403-09210 *Stone Matrix Asphal t 305. 190 305. 190
TON 0. 000 0. 00

169. 03000 305. 190 51, 586. 27



CONTI D C20791 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20791-BID ESTI MATE RUN 02/ 14/ 2017
PRQJECT: STMD252- 443 ESTI MATE NO 0005 14:51: 11
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0165 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 580. 780 580. 780
TON 0. 000 0. 00
124. 38000 580. 780 72,237.42
0170 411-10255 *Emul sified Asphalt (Sl ow Setting) 156. 000 156. 000
GAL -48. 000 -377.28
7.86000 108. 000 848. 88
0175 420-00112 Ceotextile (Drainage) (dass 1) 156. 000 156. 000
SY 0. 000 0. 00
5. 00000 156. 000 780. 00
0180 506-00030 G outed R prap 69. 000 69. 000
CcY 0. 000 0. 00
166. 50000 69. 000 11, 488. 50
0185 506-00218 Ri prap (18 Inch) 42. 000 42.000
CcY 0. 000 0. 00
104. 75000 42.000 4, 399. 50
0190 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 16. 000 16. 000
LF 0. 000 0. 00
197. 50000 16. 000 3, 160. 00
0195 603- 05024 24 I nch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
597. 78000 1. 000 597.78
0200 603-10360 36 Inch Corrugated Steel Pipe 0. 000 0. 000
LF 0. 000 0. 00
100. 00000 0. 000 0. 00
0205 603-30036 36 Inch Steel End Section 0. 000 0. 000
EACH 0. 000 0. 00
475. 00000 0. 000 0. 00
0206 900-00014 Added Item (Lunp Sun)/ 36" RCP and RCES 1. 000 1. 000
LS 0. 000 0. 00
5, 972. 58000 1. 000 5,972.58
0210 607-11580 Fence (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
3. 50000 0. 000 0. 00



CONTI D: C20791 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20791-BI D ESTI MATE RUN 02/ 14/ 2017
PRQJECT: STMD252- 443 ESTI MATE NO. 0005 14:51: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0215 612-00002 Del i neator (Type II) 23.000 23.000
EACH 0. 000 0. 00
18. 75000 23. 000 431. 25
0220 613-00200 *2 Inch Electrical Conduit 1, 250. 000 1, 250. 000
LF 0. 000 0. 00
16. 11000 1, 250. 000 20, 137. 50
0225 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
12, 222. 22000 1.000 12,222.22
0230 613-13000 *Lumi naire (LED) 5. 000 5. 000
EACH 0. 000 0. 00
2, 888. 89000 5. 000 14, 444. 45
0235 613-30400 *Li ght Standard Al umi num (40 Foot) 5. 000 5. 000
EACH 0. 000 0. 00
4, 444. 44000 5. 000 22,222.20
0240 613-40010 *Li ght Standard Foundati on 5. 000 5. 000
EACH 0. 000 0. 00
1, 222. 22000 5. 000 6,111. 10
0245 614- 01578 Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 1. 000 1. 000
EACH 0. 000 0. 00
375. 00000 1. 000 375. 00
0250 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
10, 417. 00000 1.000 10, 417. 00
0251 625-00001 *Construction Surveying (Hourly) 13. 000 13. 000
HOUR 0. 000 0. 00
100. 00000 13. 000 1, 300. 00
0255 626- 00000 *Mobi | i zati on 1. 000 0. 856
LS 0.144 12,007. 03
83, 382. 12000 1.000 83,382. 12
0260 626-01101 Public Information Services (Tier I) 0. 000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0.00



CONTI D C20791 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 20791-BI D ESTI MATE RUN 02/ 14/ 2017
PRQJECT: STMD252- 443 ESTI MATE NO 0005 14:51: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0261 900- 00014 *Added Item (Lunp Sun)/ Public Information Services 1. 000 0. 900
Speci al
(s ) LS 0. 100 450. 00
4, 500. 00000 1. 000 4, 500. 00
0265 627-00001 *Pavenent Mar ki ng Pai nt 13. 000 13. 000
GAL 0. 000 0. 00
133. 33000 13. 000 1,733.29
0270 627- 00009 *Modi fied Epoxy Pavement Marking(lnlaid) 14. 000 14.000
GAL 0. 000 0. 00
427. 78000 14. 000 5,988. 92
0275 630-00000  *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
22.78000 0. 000 0. 00
0280 630- 00007 *Traffic Control Inspection 104. 000 56. 000
DAY 48. 000 10, 666. 56
222.22000 104. 000 23,110. 88
0285 630- 00012 *Traffic Control Management 45. 000 40. 000
DAY 1. 000 611. 11
611.11000 41. 000 25, 055.51
0290 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
61.11000 0. 000 0. 00
0295 630-80342 *Construction Traffic Sign (Panel Size B) 22. 000 19. 800
EACH 2.200 366. 67
166. 67000 22.000 3, 666. 74
0300 630-80343 *Construction Traffic Sign (Panel Size O 8. 000 5. 400
EACH 0. 600 133.33
222.22000 6. 000 1, 333.32
0305 630-80355 *Portabl e Message Sign Panel 1. 000 0. 900
EACH 0. 100 666. 67
6, 666. 67000 1. 000 6, 666. 67
0310 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 0. 900
Type
yPe) EACH 0. 100 277.78
2,777.78000 1. 000 2,777.78



CONTI D C20791 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20791-BI D ESTI MATE RUN 02/ 14/ 2017
PRQIECT: STMD252- 443 ESTI MATE NO 0005 14:51: 11
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0200 ROADWAY
0315 630- 80360 *Drum Channel i zi ng Devi ce 60. 000 54. 000
EACH 6. 000 386. 64
64. 44000 60. 000 3, 866. 40
0320 630-80370 Concrete Barrier (Tenporary) 1,512. 000 1, 360. 800
LF 151. 200 6, 804. 00
45. 00000 1, 512. 000 68, 040. 00
0325 630-80380 *Traffic Cone 100. 000 90. 000
EACH 10. 000 111. 10
11. 11000 100. 000 1,111. 00
0330 630-85041 *NMobi | e Attenuator 4.000 4. 000
DAY 0. 000 0. 00
583. 33000 4. 000 2,333.32
0335 700-70010 F/ A M nor Contract Revisions 9, 872. 580 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70019 *F/ A Asphalt Cenent Cost Adj ustnent -45. 540 0. 000
FA -95. 010 -95.01
1. 00000 -95. 010 -95.01
0355 700- 70025 F/' A Quality Incentive Paynent - 14, 844. 620 -14, 844. 620
FA 0. 000 0. 00
1. 00000 -14, 844. 620 -14,844. 62
0360 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20791

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 9

PON: 20791-BI D ESTI MATE RUN 02/ 14/ 2017
PRQJECT: STMD252- 443 ESTI MATE NO 0005 14:51: 11
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0361 700-70016  F/A Fuel Cost Adjustnent 53. 190 53.190
FA -53.190 -53.19
1. 00000 0. 000 0.00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0365 620- 00002 Field Ofice (dass 2)

0370 620-00012 Field Laboratory (dass 2)

0371 620-00011 Field Lab (CL 1)

0375 620-00020 Sanitary Facility

CAT 0200 CURRENT AMI  $ 767,113.51 %

1. 000 1. 000

EACH 0. 000
15, 625. 00000 1. 000

0. 000 0. 000

EACH 0. 000
15, 625. 00000 0. 000

1. 000 1. 000

EACH 0. 000
14, 425. 00000 1. 000

1. 000 1. 000

EACH 0. 000
1, 875. 00000 1. 000

32,725.20% 751, 094. 33

0.00
15, 625. 00

0. 00
0. 00

0.00
14, 425. 00

0.00
1, 875. 00

CAT 0400 CURRENT AMI  $ 31,925.00 $

0.00$ 31, 925. 00

PRQJIECT TOTAL CURRENT AMI $ 799,038.51 %

32,725.20% 783, 019. 33



